RESOLUTION NO. 2018-255
APPROVE CHANGE ORDER NO. 1 AND
CURRENT ESTIMATE NO. 1 FOR CONTRACT FOR
FRONT STREET WATER MAIN REPLACEMENT
TO: EARLE ASPHALT COMPANY
P.O. BOX 556
FARMINGDALE, NJ 07727

WHEREAS, the Township Council on June 13, 2018 authorized the contract for the
Front Street Water Main Replacement to Earle Asphalt Company; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has
inspected and recommended Change Order No 1 (see Schedule “A: attached) increasing the
total contract amount from $316,613.13 to 345,119.22; and

WHEREAS, the Township Water and Sewer Engineer, Alaimo Associates, has also
recommended (see Schedule “A™ attached) payment of Current Estimate No. 1 for the Front
Street Water Main Replacement to Earle Asphalt Company; and

WHEREAS, the Council of the Township of Florence has reviewed the
recommendation of the Township Water and Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that Change Order No. 1 and Current
Estimate No. | for the Front Street Water Main Replacement is hereby approved for Earle
Asphalt Company.
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Certification of Funds by CFO:
Account # Amount
Ordinance 2018-08 Change Order No.1 § 28,506.09

Current Estimate No. 1 $333,316.84
Sandra A.'Blacker, CFO

......................

I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of Burlington,
State of New Jersey, do hereby certify that the certification of availeble funds has been
provided to the governing body and that the foregoing is a true copy of the Resolution approved
ov T'owaship Council at their December 5, 2018 meeting. )
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Naney L. Erigton, R¥MIC
Township Clerk

Note: This Resolution approves Change Order No. 1 and Current Estimate No. I for the
Front Street Water Main Replacement




RICHARD A. ALAIMO ASSOCIATES

Consulting Engineers
200 High Street
Mount Holly, NJ 08060
CONTRACT CHANGE ORDER
Date: October 19,2018 No.: 1
To: Earle Asphalt Company Project Front Street Wate Main Replacement
P.0O.Box 556 Project No. C-370-180
Farmingdale, NJ 07727 Owner: Florence Township

- Contract No: 2018-1
In accordance with NJAC 5:34-4 et. seq. and with the provisions of the Standard Specifications for the above
Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of

supplementary work, you agree to its performance by your firm at the prices stated.

Nature and Reason of Change:

CO1-1 Install Inserting Valve as requested by the Owner
1 EA @ $11,596.80 = $11,596.80

CO1-2 Removal and replacement of 12" storm drain in conclict with wet tap
and abandonment of leaking water service at the direction of the Township

1LS @ $2,316.00 = $2,316.00

CO1-3 Additional cut & cap on Foundry Street at the Owner's request = '
1LS @ $10,720.00 = $10,720.00
CO1-4 Adjustment of contrgact items to reflect as-built quantities. See attached shu = $3,873.29
Amount of Original Contract: $316,613.13
Amount of Contract with Previous Change Order Adjustments: $316,613.13
Adjustment Based on Change Order No. 1 $28,506.09

Adjusted Contract Total 9.0% $345,119.22
The time provided for completion in the contract is increased by seven (7) calendar days, revising the completion

date to September 15, 2018. This document shall become an amendment to the contract and all provisions of the
contract will apply hereto.
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Owner
Project Front Street Water Main Replacement

Florence Township

Adjustment of quantities to reflect as-built conditions

As-built Price
Number [ltem Contract Quantity |  Unit Price Quantity + /- Adjustment

3 Test pits 50 CY $0.01 4 -46 ($0.46)
4 8" PVC water main 975 LF $150.00 1,041 66 $9,900.00
5 8" Gate valve and Box 3| UNIT | $2,000.00 4 1 $2,000.00
6 8" bends 23] UNIT $750.00 10 -13 ($9,750.00)
7 8" x 8" x 8" Reducing Tee 3| UNIT $840.00 4 1 $840.00
8 8" sleeve coupling 1| UNIT $540.00 4 3 $1,620.00
10 4", 6" & 8" ductile iron pipe caps 3| UNIT $350.00 1 -2 (5700.00)
13 |Abandon existing 4" water main 950 LF $5.00 0 -950 ($4,750.00)
14  |Concrete cracles 4| UNIT $90.00 0 -4 ($360.00)
15 Concrete encasement 20| LF $70.00 0 -20 (51,400.00)
16  |Trench stabilization 475] LF $4.50 0 -475 (82,137.50)
17  |Pavement milling, 2" depth 35| SY $35.00 0 -35 ($1,225.00)
18 Hot mix asphalt, 9.5M64 surface course, 2" ] 35| SY $42.00 0 -35 ($1,470.00)
20 |Allowance for County road opening permit 1| AL $2,500.00 | $2,140.00 ($360.00) (8360.00)
21 Al for Uniformed Police Traffic Directors 1| AL $15,000.00 | $29,666.25 | $14,666.25 $14,666.25
22 |Asphalt price adjustment 1| AL $500.00 0 -1 (8500.00)
23 |Fuel price adjustment 1| AL $2,500.00 0 -1 (82,500.00)

Total $3,873.29




